SEMI-FINAL CONSTRUCTION PLANS MILESTONE

GOAL

1. To reach 90% design for the project.

2. To provide the project team with an opportunity to review the progress of the project.

DESIGN WORK TO PERFORM

Complete final structural design.

Complete final foundation design.

Finalize and stamp H&H report.

Finalize and stamp foundation report.

Receive final stamped vehicular and pedestrian detour plans.

Develop draft Traffic Management Plan (TMP).

Receive utility relocation design from utilities and incorporate into plans.
Receive Utility Statement.

Complete Utility NTP Checklist decument.

Continue to coordinate with water resources group within Environmental section
regarding impacts to sensitive areas.

Continue to coordinate with cultural resources group within Environmental
section regarding impacts to any historic or archaeologically sensitive areas.

Coordinate with Traffic, Construction, and Community Relations on timing
restrictions per Policy Implement C-09.

Perform night work survey if required for extended work hours.

Prepare quantity calculations and project cost estimate.

Prepare construction CPM schedule including advance utility relocations.
Consider time of year restrictions.
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SEMI-FINAL PLANS

REQUIRED SHEETS
1. Title Sheet
. Plan Sheet Index
. Addendum and Revision Sheet
. Legend Sheet
. Notes Sheet
. Typical Sections
. Horizontal and Vertical Control Sheets

. Construction Plan
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. Profile Sheets

=
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. Grades and Geometrics

11. Construction Details

12. Plan, Section, and Elevation Sheet
13. Final Structural Details

14. Soil Boring Logs

15. Maintenance of Traffic Plan

16. Detour Plan

17. Erosion and Sediment Control Plan
18. Environmental Compliance Notes
19. Environmental Compliance Plan
20. Utility Relocation Plans

21. Signing, striping, and conduit plans with proposed striping, existing signs and
proposed sign structure locations shown

22. Sign Structure Details

23. Right-of-Way Plan

24. Right-of-Way Data Sheet

25. Right-of-Way Tabulation Sheet

26. Cross-Sections (including existing surface, proposed surface, LOC, existing &
proposed R/W, clear zones, proposed drainage and utility test hole data)
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REQUIRED SUPPORTING DOCUMENTATION
1. Plan Submission Checklist
2. Right-of-Way Plan Checklist
3. Applicable Bridge Plan Submission Checklist
4. Semi-Final Plans Milestone Checklist
5. Contract Work Hours Restrictions Checklist

6. Compiled comments and responses from Project Scoping and Survey and
Preliminary Plans submissions

7. Approved Design Control Checklist
8. Approved Design Criteria Form
9. Approved Design Exceptions
10. Approved Design Variances
11. Approved NEPA Checklist
12. Approved Project Work Plan
13. Quantity Calculations

14. Project Cost Summary

15. CPM Schedule

16. Stamped H&H Report

17. Stamped Foundation Report
18. Stamped TS&L Report

19. Draft Utility Statement

20. Special Provisions

PLAN DISTRIBUTION RECIPIENTS

1. To project team for review of 90% complete contract documents.

2. Schedule plan review meeting for 45-60 days from date of submittal. Representatives
from Traffic, Environmental, Utilities, Right-of-way, Team Support, Stormwater,
Construction, Community Relations, and Bridge must be in attendance. Other support
sections should be in attendance if they have a stake in the scope.

Date Held:
3. Obtain approvals on checklists associated with Policy Implement C-09.

Date of Approval:
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